
 

Request for City Council Committee Action 
from the Department of Public Works 

 
Date:    February 12, 2013 
 
To:   Honorable Sandy Colvin Roy, Chair Transportation and Public Works Committee 
 
Referral:  Honorable Betsy Hodges, Chair Ways and Means Committee  
 
Subject:    Amendment to Contract C-35890 with Building Restoration Corporation 
 
Recommendation:  
 

Authorize proper City officers to execute amendment #1 to contract Number C-
35890 with Building Restoration Corporation Company for additional amount of 
$13,297.00. The original contract was for the amount of $218,912.00 and the 
revised total contract amount is $232,209.00. No additional appropriation is 
required. 

Previous Directives:  

 June 29, 2012 - City Council approval of the acceptance of the low bid from Building 
Restoration Corporation for OP 7625. 
 

Prepared by: Buick Alavy PE, Water Treatment and Distribution Services 

 

Approved by: 

  ________________________________________________________ 

  Steven A. Kotke, P.E., City Engineer, Director of Public Works 

 

Presenters:  Buick Alavy, PE, Water Treatment and Distribution Services 

 

Reviews 

 Permanent Review Committee (PRC)  Approval: NA  
Civil Rights Approval    Approval: NA 
Policy Review Group (PRG)   Approval: NA 

 
Financial Impact   



 No financial impact 

 Action is within the Business Plan 
 
Community Impact  
 Neighborhood Notification:  

City Goals: A City that Works 
 Comprehensive Plan:  

Zoning Code: 

Supporting Information 

Background 

Building Restoration Corporation has a contract to remove and replace the damaged, bricks, 
concrete motor, joint grout and sealant joints on the exterior of the Pump Station # 5 and Fridley 
Filter Plant at Fridley Water campus. During demolition and removal around windows and 
frames, additional unsuitable joints and more damaged bricks were discovered. Building 
Restoration removed all damaged material and replace it with good joints and sealant. This was 
not in the scope of their work and the change order was in the amount of $13,797.00. Staff’s 
opinion was that the cost is reasonable and a change order is needed. 

 

Attachments -  None 

 

cc: Dave Schlueter 


